

LEGALEASE

4. Project Planning Phase

LegalEase – Work Breakdown and Milestones

PROJECT TEAM

- Nikkath Khatoon (Team Leader)
- Nowfel.M
- Snehan.P
- Joel.J
- Arfana Begum

1. Planning Overview

Prepared using the supplied Periyar University-style reference format and the supplied LegalEase project document. The reference structure covers project title/description, use cases, architecture, prerequisites, objectives, workflow, milestones, testing, deployment, results, limitations, future enhancements and appendix. The LegalEase source describes an AI-powered legal document generator using Streamlit, FastAPI, Gemini integration and TXT/DOCX/PDF export.

2. Team Responsibilities

- Nikkath Khatoon – Team Leader: coordination, integration and documentation oversight
- Nowfel.M – backend/API support
- Snehan.P – frontend/UI support
- Joel.J – AI integration and testing support
- Arfana Begum – documentation, validation and demonstration support

3. Planned Milestones

- M1 Requirement analysis and system design
- M2 Environment setup
- M3 Core development
- M4 Integration and optimization
- M5 Testing, validation and deployment

4. Suggested Activity Schedule

- Week 1: Brainstorming and requirements
- Week 2: Architecture and setup
- Week 3: FastAPI and Gemini integration
- Week 4: Streamlit and document workflow
- Week 5: Formatting, integration and error handling
- Week 6: Testing, documentation and demonstration

5. Resources

- Development computer
- VS Code
- Python 3.10+
- Gemini API access
- FastAPI/Uvicorn
- Streamlit
- Document-generation libraries

6. Risk Management

- API failure → configuration checks and error handling
- Invalid input → validation
- Formatting issues → format-specific testing
- Secret exposure → environment variables
- Integration problems → staged testing

7. Deliverables

- Source code
- requirements.txt
- Configuration instructions
- Test cases
- Project report
- Phase-wise documents
- Final demonstration